

Communication

Date	29 June 2026
Team ID	XXXXXX
Project Name	OptiCrop
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group/ Google Meet	All Team Members	Discuss daily tasks, assign work, and track progress.
2	Progress Update	Weekly	GitHub	All Team Members	Review completed work, plan upcoming tasks, and monitor project milestones.
3	Issue / Bug Discussion	As Needed	WhatsApp Group / Google Meet	Concerned Team Members	Resolve coding issues, fix bugs, and discuss technical challenges.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members & Faculty Mentor	Present project progress, receive feedback, and incorporate suggestions.
5	Final Demo Rehearsal	Once	In Person	All Team Members	Practice the final project presentation and verify application functionality.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating team members with different schedules	Conducted meetings during mutually convenient hours and shared updates through WhatsApp.
2	Integrating frontend, backend, and machine learning modules	Regular code reviews and GitHub repository updates ensured smooth integration.
3	Resolving merge conflicts and version control issues	Used GitHub collaboration practices, communicated before pushing changes, and reviewed commits carefully.