

InitialProjectPlanningTemplate

Date	29 June 2026
TeamID	xxxxxx
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

ProductBacklog,SprintSchedule, andEstimation(4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	UserStory Number	UserStory / Task	Story Points	Priority	Team Members	Sprint StartDate	SprintEnd Date (Planned)
Sprint-1	Data Collection & Analysis	USN-1	Collect crop recommendation dataset from UCI and perform data preprocessing.	3	High	Member 1	30-06-2026	06-07-2026
Sprint-1	Exploratory Data Analysis	USN-2	Analyze soil and weather features and identify important parameters for crop prediction.	2	High	Member 2	30-06-2026	06-07-2026
Sprint-2	Machine Learning Model	USN-3	Train and evaluate multiple ML models and select the best-performing model.	5	High	Member 3	07-07-2026	13-07-2026
Sprint-2	Crop Prediction Engine	USN-4	Develop the prediction module using the selected Random Forest model.	3	High	Member 4	07-07-2026	13-07-2026
Sprint-3	Web Application	USN-5	Develop a Flask-based web application with input forms and crop recommendation results.	5	High	All Members	14-07-2026	20-07-2026
Sprint-3	Testing & Deployment	USN-6	Test the application, fix bugs, and prepare the final project for deployment and demonstration.	3	Medium	All Members	14-07-2026	20-07-2026